

**U.S. DEPARTMENT OF ENERGY  
ENVIRONMENTAL IMPACT STATEMENTS AND ENVIRONMENTAL ASSESSMENTS  
STATUS CHART**

**Office of NEPA Policy and Assistance  
202-586-4600  
1-800-472-2756 (leave message)**

**Report Date: March 3, 2000**

This chart represents anticipated activity and is not a commitment for documentation or dates.

This chart is available on the DOE NEPA Web site.

The Uniform Resource Locator address (URL) is:

[tis.eh.doe.gov/nepa/](http://tis.eh.doe.gov/nepa/)

Environmental Impact Statements (EISs)	27	Active Environmental Assessments (EAs)	41
Supplement Analyses	4	Approved EAs; Seeking confirmation of distribution	10
Other/Undetermined	0	Other/Undetermined	4
Total Actions	31	Total Actions	55

- Shaded entries are NEPA reviews completed (e.g., ROD signed, EA/FONSI distributed) or canceled since the last report was issued. They will not appear in future charts.

EISs Completed/Canceled	1	EAs Completed/Canceled	2
Supplement Analyses Completed	0		

## TABLE OF CONTENTS

### ENVIRONMENTAL IMPACT STATEMENTS

Civilian Radioactive Waste Management.....	1
Defense Programs.....	1
Albuquerque Operations Office.....	2
Oak Ridge Operations Office.....	2
Environmental Management.....	3
Idaho Operations Office.....	3
Oak Ridge Operations Office.....	4
Ohio Field Office.....	5
Richland Operations Office.....	5
Savannah River Operations Office.....	6
Fossil Energy.....	8
National Energy Technology Laboratory.....	9
Nuclear Energy, Science and Technology.....	11
Office of Science.....	12
Power Administrations.....	12
BonnevillePowerAdministration.....	12
Western Area PowerAdministration.....	15

### ENVIRONMENTAL ASSESSMENTS

Albuquerque Operations Office.....	17
Kirtland Area Office.....	17
Defense Programs.....	17
Los Alamos Area Office.....	17
Defense Programs.....	17
Chicago Operations Office.....	18
Argonne Group.....	18
Brookhaven Group.....	18

### ENVIRONMENTAL ASSESSMENTS (cont.)

Fossil Energy.....	18
Golden Field Office.....	19
Energy Efficiency and Renewable Energy.....	19
Grand Junction Project Office.....	19
Environmental Management.....	19
Idaho Operations Office.....	20
National Energy Technology Laboratory.....	21
Naval Petroleum Resources California.....	22
Fossil Energy.....	22
Nevada Operations Office.....	22
Environmental Management.....	22
Nuclear Energy, Science and Technology.....	23
Oak Ridge Operations Office.....	23
Environmental Management.....	24
Oakland Operations Office.....	25
Office of Science.....	25
Power Administrations.....	25
Bonneville Power Administration.....	25
Western Area Power Administration.....	27
Richland Operations Office.....	28
Environmental Management.....	28
Rocky Flats Office.....	28
Environmental Management.....	28
Savannah River Operations Office.....	29
Environmental Management.....	29
Strategic Petroleum Reserve Office.....	30
Fossil Energy.....	30
Abbreviations of NEPA Terms and Milestones.....	31
Abbreviations of DOE Program and Field Offices and National Laboratories.....	32

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2000 Mar	2000 Apr	2000 May	2000 Jun	Milestones Accomplished	Comments
<b>Civilian Radioactive Waste Management</b>							
EIS for a Geologic Repository for the Disposal of Spent Nuclear Fuel and High Level Radioactive Waste at Yucca Mountain, Nye County, Nevada  DOE/EIS-0250	<u>Ken Skipper, YMSCO</u>  Vivian Bowie  Angela Foster, GC-51 Janine Sweeney, GC-51					EIS Determination 12/22/87 NOI 8/1/95 Scoping Meeting(s) 8/29-10/24/95 DEIS NOA 8/13/99 Public Hearing(s) 9/27/99-2/22/00 EPA Rating EC-2	NOI (60 FR 40164); Summary of Public Scoping document approved 6/97 and NOA published (62 FR 36789). EPA NOA for DEIS (64 FR 44217); DOE NOA for DEIS (64 FR 44200, 8/13/99); additional public hearings (65 FR 442, 1/5/00; 64 FR 55260, 10/12/99). Extension of public comment period and additional hearing (65 FR 6192; 2/8/00). Public comment period 8/13/99-2/28/00; 21 public hearings throughout US.
<b>Defense Programs</b>							
Supplemental EIS for the National Ignition Facility Project Specific Analysis for the Stockpile Stewardship and Management PEIS  DOE/EIS-0236-S1	<u>Richard Scott, OAK</u>  Jim Sanderson  Steve Ferguson, GC-51	FEIS App Req	FEIS App			EIS Determination 10/27/97 NOI 9/25/98 DEIS NOA 11/5/99 Public Hearing(s) 12/1-8/99 EPA Rating	SEIS required by Joint Stipulation and Order by the U.S. District Court for the District of Columbia. NOI (63 FR 51341). Amended NOI (64 FR 42681, 8/5/99). EPA DEIS NOA (64 FR 60439); Amended NOA (64 FR 61635, 11/12/99).

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2000 Mar	2000 Apr	2000 May	2000 Jun	Milestones Accomplished	Comments
<b>Albuquerque Operations Office</b>							
Proposed Conveyance and Transfer of Certain Land Tracts Administered by the U.S. Department of Energy and Located at Los Alamos National Laboratory, Los Alamos and Santa Fe Counties, New Mexico  DOE/EIS-0293	<u>Elizabeth Withers, AL</u>  Hitesh Nigam  <i>Steve Ferguson, GC-51</i>	ROD				EIS Determination 1/20/98 NOI 4/30/98 Scoping Meeting(s) 5/19-21/98 DEIS NOA 2/26/99 Public Hearing(s) 3/24-25/99 EPA Rating EC-2 FEIS Approved 10/5/99 FEIS NOA 2/4/2000 ROD	NOI (63 FR 25022). Public scoping period ended 6/30/98. DEIS NOA (64 FR 9508); DOE NOA (64 FR 9483). Comment period on the DEIS ended 4/12/99. Notice of Floodplain and Wetlands Involvement (64 FR 34794, 6/29/99); comment period closed 7/15/99.
<b>Oak Ridge Operations Office</b>							
Site-wide EIS for Oak Ridge Y-12 Plant  DOE/EIS-0309	<u>Gary Hartman, OR</u>  Jim Sanderson  <i>Ed LeDuc, GC-51</i>	DEIS App Req				EIS Determination 8/25/99 NOI 3/17/99 Scoping Meeting(s) 4/13/99 DEIS NOA	NOI (64 FR 13179). Public scoping period ended 5/17/99. Public workshop held 9/27/99 in Oak Ridge, Tennessee.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2000 Mar	2000 Apr	2000 May	2000 Jun	Milestones Accomplished	Comments
<b>Environmental Management</b>							
Waste Management Programmatic EIS  DOE/EIS-0200	<u>Karen Guevara, EM-36</u>  Carolyn Osborne  Dean Monroe, GC-51					EIS Determination 1/12/90 NOI 10/22/90 Scoping Meeting(s) 2/19/91 Implementation Plan 12/23/93 DEIS NOA 9/22/95 Public Hearing(s) 10/17-11/14/95 EPA Rating EC-2 FEIS NOA 6/6/97 ROD 1/20/98 2nd ROD 7/30/98 3rd ROD 8/12/99 4th ROD 2/18/2000	Public comment period on DEIS ended 2/19/96. ROD for treatment and storage of transuranic waste (63 FR 3629). 2nd ROD for treatment of non-wastewater hazardous waste (63 FR 41810). 3rd ROD for storage of immobilized high-level radioactive waste at Hanford, INEEL, SRS and West Valley in New York (64 FR 46661). Preference notice for LLW and MLLW disposal sites (64 FR 69241, 12/10/99). Fourth ROD, for treatment and disposal of low-level and mixed low-level waste (65 FR 10061).
<b>Idaho Operations Office</b>							
Idaho High-Level Waste and Facilities Disposition EIS  DOE/EIS-0287	<u>Tom Wichmann, ID</u>  Hitesh Nigam  Angela Foster, GC-51	PH				EIS Determination 6/9/97 NOI 9/16/97 Scoping Meeting(s) 10/16-23/97 DEIS NOA 1/21/2000 Public Hearing(s) 2/7-3/2/00 EPA Rating	NOI (62 FR 49209). Scoping meetings: 10/16/97 in Idaho Falls and 10/23/97 in Boise. EPA NOA (65 FR 3448, 1/21/00), DOE NOA (65 FR 3432, 1/21/00). Public comment period extended to 4/19/00 (65 FR 9257, 2/24/00).

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2000 Mar	2000 Apr	2000 May	2000 Jun	Milestones Accomplished	Comments
<b>Oak Ridge Operations Office</b>							
Treating Transuranic (TRU)/Alpha Low-Level Waste at Oak Ridge National Laboratory, Oak Ridge, Tennessee  DOE/EIS-0305	<u>Bill Cahill, OR</u>  Mary Greene  <i>Dean Monroe, GC-51</i>	PH				NOI Scoping Meeting(s) 1/27/99 DEIS NOA 2/11/99, 2/16/99 Public Hearing(s) 3/3/2000	NOI (64 FR 4079). Scoping period originally closed 2/26/99, extended through 3/18/99. NOA (65 FR 11575).
Management of Potentially Reusable Uranium Materials  DOE/EIS-0313	<u>Randy Devault, OR</u>  Katherine Nakata  <i>Judy Odoulamy, GC-51</i>		NOI			EIS Determination 8/26/99 NOI	.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2000 Mar	2000 Apr	2000 May	2000 Jun	Milestones Accomplished	Comments
<b>Ohio Field Office</b>							
Completion of the West Valley Demonstration Project and Closure or Long-Term Management of the Western New York Nuclear Service Center, West Valley, New York  DOE/EIS-0226	<u>Dan Sullivan, WVDP</u>  Carolyn Osborne  Dean Monroe, GC-51 Janine Sweeney, GC-51					NOI 12/30/88 Scoping Meeting(s) 2/9/89 Implementation Plan 4/14/95 DEIS NOA 3/22/96 Public Hearing(s) 8/6/96 EPA Rating EO-2 FEIS NOA	Joint EIS with New York State Energy R&D Authority. Six month public comment period on DEIS ended 9/22/96. Four public information sessions 4/23-26/96.
<b>Richland Operations Office</b>							
Environmental Effects of Changes in DOE's Preferred Alternative for Batch Thermal Stabilization of Metals, Oxides, and Process Residues, Plutonium Finishing Plant EIS, Richland, Washington  DOE/EIS-0244-SA-02	<u>Paul F.X. Dunigan, RL</u>  Hitesh Nigam					SA Determination 7/28/99 SA Approved 8/2/99	No further NEPA analysis required. Awaiting electronic file.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2000 Mar	2000 Apr	2000 May	2000 Jun	Milestones Accomplished	Comments
Hanford Solid (Radioactive and Hazardous) Waste Program  DOE/EIS-0286	<u>Mike Collins, RL</u>  Hitesh Nigam  <i>Ed LeDuc, GC-51</i>			DEIS App Req		EIS Determination 5/21/97 NOI 10/27/97 Scoping Meeting(s) 11/12-13/97 DEIS NOA	NOI (62 FR 55615). Public scoping period extended to 1/30/98 (62 FR 65254).
<b>Savannah River Operations Office</b>							
Management of Spent Nuclear Fuel at Savannah River Site  DOE/EIS-0279	<u>Drew Grainger, SR</u>  Hitesh Nigam  <i>Janine Sweeney, GC-51</i>	FEIS App	ROD			EIS Determination 12/2/96 NOI 5/30/97 Scoping Meeting(s) 1/30/97 DEIS NOA 12/24/98 Public Hearing(s) 1/28/99, 2/2/99 EPA Rating EC-2 FEIS NOA	NOI (61 FR 69085). Public scoping period ended 3/3/97. DEIS NOA (EPA NOA 63 FR 71285); and DOE NOA (64 FR 2201). Public comment period ended 2/8/99.



Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2000 Mar	2000 Apr	2000 May	2000 Jun	Milestones Accomplished	Comments
Supplemental EIS for Salt Disposition Alternatives at Savannah River Site  DOE/EIS-0082-S2	<u>Larry Ling, SR</u>  Yardena Mansoor  Janine Sweeney, GC-51					SEIS Determination 1/22/99 NOI 2/22/99 Scoping Meeting(s) 3/11/99 DSEIS NOA	Supplemental to Defense Waste Processing Facility; addresses replacement of the In-Tank Precipitation (ITP) process. NOI (64 FR 8558). Public scoping period ended 4/8/99.
Savannah River Site (SRS) High- Level Waste Tank Closure  DOE/EIS-0303	<u>Larry Ling, SR</u>  Yardena Mansoor  Janine Sweeney, GC-51		DEIS App Req	DEIS App		EIS Determination 10/30/98 NOI 12/22/98 Scoping Meeting(s) 1/14-19/99 DEIS NOA	NOI (63 FR 71628). Public scoping period ended 2/12/99.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2000 Mar	2000 Apr	2000 May	2000 Jun	Milestones Accomplished	Comments
<b>Fossil Energy</b>							
NRG Energy Services, Inc., Arizona-Baja California 500 kV Transmission Line  DOE/EIS-0301	<u>Ellen Russell, FE</u>  Katherine Nakata  <i>Rick Ahern, GC-51</i>					EIS Determination 9/1/98 NOI 10/26/98 Scoping Meeting(s) 11/16-18/98 DEIS NOA	NOI and Notice of Floodplain and Wetlands Involvement (63 FR 57109). Public scoping meetings held 11/16/98 at Phoenix, Arizona; 11/17/98 at Yuma, Arizona; 11/18/98 at El Centro, Arizona.
Arizona-Sonora Interconnect Project, Public Service Company of New Mexico  DOE/EIS-0307	<u>Ellen Russell, FE</u>  Katherine Nakata  <i>Rick Ahern, GC-51</i>					EIS Determination 1/14/99 NOI 2/9/99 Scoping Meeting(s) 3/8-6/30/99 DEIS NOA	NOI and notice of floodplain and wetlands involvement (64 FR 7173). Notice (64 FR 13553) extending public scoping from 2/12/99-4/14/99. Scoping period reopened until 7/14/99 (64 FR 31204, 6/10/99). Public scoping meetings held: 3/8/99 at Nogales and Tucson, Arizona, 3/9/99 at Patagonia, Sells and Ajo, Arizona, 3/10/99 at Gila Bend and Casa Grande, Arizona, 6/29/99 at Green Valley and Tubac, Arizona; 6/30/99 at Sasabe, Three Points, and Tucson, Arizona.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2000 Mar	2000 Apr	2000 May	2000 Jun	Milestones Accomplished	Comments
<b>National Energy Technology Laboratory</b>							
Proposed Clean Power from Integrated Coal/Ore Reduction Project (CPICOR) at Vineyard, Utah  DOE/EIS-0280	<u>Joseph Renk, NETL</u>  Denise Freeman  <i>Ed LeDuc, GC-51</i>					EIS Determination 12/27/96 NOI 6/28/99 Scoping Meeting(s) 7/15/99 DEIS NOA	NOI (64 FR 34640). Public scoping period ended 8/16/99. Project is on hold until September 2000.
Low Emission Boiler System Project, Elkhart, Illinois  DOE/EIS-0284	<u>Soong Kim, NETL</u>  Denise Freeman  <i>Ed LeDuc, GC-51</i>					EIS Determination 9/3/96 NOI 12/13/96 Scoping Meeting(s) 1/15-16/97 DEIS NOA	NOI (61 FR 67003). Project is currently on hold pending the results of the Power Purchase Agreement negotiations.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2000 Mar	2000 Apr	2000 May	2000 Jun	Milestones Accomplished	Comments
JEA Circulating Fluidized Bed Combustor Project, Jacksonville, Florida  DOE/EIS-0289	<u>Lisa Hollingsworth, NETL</u>  Denise Freeman  <i>Ed LeDuc, GC-51</i>	FEIS App				EIS Determination 9/22/97 NOI 11/6/97 Scoping Meeting(s) 12/3/97 DEIS NOA 8/27/99 Public Hearing(s) 9/30/99 EPA Rating	NOI and Notice of Floodplain and Wetlands Involvement (62 FR 60889). Public scoping period ended on 12/31/97. DOE NOA (64 FR 46363, 8/25/99); EPA NOA (64 FR 46911). Public comment period on DEIS ended 10/15/99.
Proposed McIntosh Unit 4 Pressurized Circulating Fluidized Bed Demonstration Project, Lakeland, Florida  DOE/EIS-0304	<u>Lisa Hollingsworth, NETL</u>  Denise Freeman  <i>Ed LeDuc, GC-51</i>					EIS Determination 3/18/97 NOI 3/26/99 Scoping Meeting(s) 4/13/99 DEIS NOA	NOI (64 FR 14710). Public scoping period ended 5/21/99. Scoping meeting held 4/13/99 in Lakeland, Florida.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2000 Mar	2000 Apr	2000 May	2000 Jun	Milestones Accomplished	Comments
<b>Nuclear Energy, Science and Technology</b>							
Treatment and Management of Sodium-Bonded Spent Nuclear Fuel  DOE/EIS-0306	<u>Susan Lesica, NE</u>  Hitesh Nigam  <i>Steve Ferguson, GC-51</i>		FEIS App	ROD		NOI 2/16/99 Scoping Meeting(s) 3/9-18/99 DEIS NOA 7/30/99 EPA Rating EC-2	NOI (64 FR 8553). Scoping period closed 4/8/99. DEIS NOA (64 FR 41420, 7/30/99); DOE NOA (64 FR 41420, 7/30/99). Public meetings held 8/17/99 at North Augusta, South Carolina; 8/24/99 at Boise, Idaho; 8/26/99 at Idaho Falls, Idaho; 8/31/99 at Arlington, Virginia. Public comment period 7/30/99 - 9/13/99.
PEIS for Accomplishing Expanded Civilian Nuclear Energy Research and Development and Isotope Production Missions in the United States, Including the Role of the Fast Flux Test Facility  DOE/EIS-0310	<u>Colette Brown, NE</u>  Beverly Stephens  <i>Rick Ahern, GC-51</i>					EIS Determination 8/18/99 NOI 9/10/99 Scoping Meeting(s) 10/13-27/99 DEIS NOA	NOI (64 FR 50064). Scoping meetings held include Oak Ridge, TN, 10/13/99; Idaho Falls, ID, 10/15/99; Seattle, WA, 10/18/99; Portland, OR, 10/19/99; Hood River, OR, 10/20/99; Richland, WA, 10/21/99; and Arlington, VA, 10/27/99. Public scoping period ended 10/31/99.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2000 Mar	2000 Apr	2000 May	2000 Jun	Milestones Accomplished	Comments
<b>Office of Science</b>							
<b>Oak Ridge Operations Office</b>							
Supplement Analysis for the Proposed Superconducting Cavity Change for the Spallation Neutron Source  DOE/EIS-0247-SA-01	<u>David Wilfert, OR</u>  Lee Jessee					SA Determination 11/2/99 SA Approved 2/23/2000	No further NEPA analysis required. Awaiting electronic file.
<b>Power Administrations</b>							
<b>Bonneville Power Administration</b>							
Glass Mountain/Four Mile Hill Geothermal Project, California  DOE/EIS-0266	<u>Kathy Fisher, BPA</u>  Katherine Nakata					NOI 6/1/96 Scoping Meeting(s) DEIS NOA 7/18/97 Public Hearing(s) 8/5-7/97, 8/29/97  EPA Rating EO-2 FEIS NOA 10/2/98 ROD	BPA and USFWS are cooperating agencies; BLM and FS are lead agencies. NOI (61 FR 28887). DEIS NOA (62 FR 38533). FEIS NOA (63 FR 53048). ROD pending USFS completion of ESA Section 7 process. BPA is awaiting completion of the Forest Service's ROD; DOE/ BPA may adopt the FEIS and issue ROD.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2000 Mar	2000 Apr	2000 May	2000 Jun	Milestones Accomplished	Comments
Yakima Fisheries Project-Natural Spawning Channels, Increased On- site Housing, and Upgrades to the Prosser Hatchery, Washington  DOE/EIS-0169-SA-02	<u>Tom McKinney, BPA</u>  Katherine Nakata					SA Approved 8/17/99	No further NEPA documentation required 8/17/99. Awaiting electronic file.
Bonneville Power Administration (BPA) Transmission System Vegetation Management Program at California, Idaho, Montana, Oregon, Utah, Washington, and Wyoming  DOE/EIS-0285	<u>Stacy Mason, BPA</u>  Katherine Nakata					EIS Determination 6/6/97 NOI 6/6/97 Scoping Meeting(s) 11/3-21/97 DEIS NOA 8/20/99 Public Hearing(s) 09/15/99 EPA Rating EC-1 FEIS NOA	NOI (62 FR 32591). EPA NOA (64 FR 45542). Public hearing held 9/15/99 in Portland, Oregon. Public comment period on DEIS ended 10/9/99.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2000 Mar	2000 Apr	2000 May	2000 Jun	Milestones Accomplished	Comments
Telephone Flat Geothermal Development Project  DOE/EIS-0298	<u>Kathy Fisher, BPA</u>  Katherine Nakata					EIS Determination NOI Scoping Meeting(s) 6/25-27/96 DEIS NOA 5/22/98 Public Hearing(s) 7/6-9/98 EPA Rating EC-2 FEIS NOA 3/5/99 ROD	This EIS is being prepared jointly by the BLM, USFS, BPA and the Siskiyou County California Air Pollution Control District. DEIS NOA (63 FR 2838). BPA is a cooperating agency and is awaiting completion of the Forest Service's ROD. DOE/BPA may adopt the FEIS and issue ROD.
Fish and Wildlife Implementation Plan  DOE/EIS-0312	<u>Inez Graetzer, BPA</u>  Katherine Nakata					NOI 10/8/99 Scoping Meeting(s) 2/3-3/14/00 DEIS NOA	NOI (64 FR 56488); notice of scoping meeting (65 FR 765, 1/6/00); notice of scoping meeting (65 FR 10066, 2/25/00). Scoping meetings: 2/3/00 and 3/14/00 in Portland, Oregon. Scoping period ends 3/31/00.



Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2000 Mar	2000 Apr	2000 May	2000 Jun	Milestones Accomplished	Comments
<b>Western Area Power Administration</b>							
Proposed Revisions to Western's Integrated Resource Planning Program  DOE/EIS-0182-SA-01	<u>Dave Swanson, WAPA</u>  Katherine Nakata					SA Determination 12/21/99 SA Approved	.
Sutter Power Plant, California  DOE/EIS-0294	<u>Loreen McMahon, WAPA</u>  Katherine Nakata					EIS Determination 1/20/98 NOI 2/13/98 Scoping Meeting(s) 3/3/98 DEIS NOA 11/6/98 Public Hearing(s) 11/16/98 EPA Rating EO-2 FEIS NOA 4/23/99 ROD 6/15/99	WAPA was delegated approval authority for this EIS on 1/21/98. DEIS NOA (63 FR 59986). Comment period ended 12/14/98. FEIS NOA (64 FR 19999). ROD (64 FR 32041). Awaiting electronic file.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2000 Mar	2000 Apr	2000 May	2000 Jun	Milestones Accomplished	Comments
Platte River Cooperative Agreement, PEIS  DOE/EIS-0295	<u>Jim Hartman, WAPA</u>  Katherine Nakata					EIS Determination 2/5/98 NOI 2/10/98 Scoping Meeting(s) 2/25-4/7/98 DEIS NOA	NOI (63 FR 6768). WAPA will be cooperating agency; Bureau of Reclamation and U.S. Fish and Wildlife Service are co-leads.

# **ENVIRONMENTAL ASSESSMENTS**

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
<b>Albuquerque Operations Office</b>			
<b>Kirtland Area Office</b>			
<b>Defense Programs</b>			
Construction and Operation of the Microsystems and Engineering Sciences Application (MESA) Complex at Sandia National Laboratories, New Mexico  DOE/EA-1335	<u>Carolyn Holloway, KAO</u>  Jim Sanderson	EA Determination 1/3/2000 Transmittal to State State(s) NM EA Approved EA Distributed FONSI	
<b>Los Alamos Area Office</b>			
<b>Defense Programs</b>			
Electrical Power Systems Upgrade Project at Los Alamos National Laboratory, New Mexico  DOE/EA-1247	<u>Lloyd Smith, LAAO</u>  Jim Sanderson	EA Determination 1/27/98 Transmittal to State State(s) NM EA Approved EA Distributed FONSI	A 6/25/98 letter notifies state, EPA, Native American tribes, etc., that EA will be prepared and invites participation in NEPA process.
Wildfire Prevention Projects, Los Alamos National Laboratory, Los Alamos, New Mexico  DOE/EA-1329	<u>Carl Sykes, LAAO</u>  Jim Sanderson	EA Determination 11/19/99 Transmittal to State State(s) NM EA Approved EA Distributed FONSI	
Siting of the KRSN Radio Antenna on Los Alamos National Laboratory Property, Los Alamos, New Mexico  DOE/EA-1332	<u>Carl Sykes, LAAO</u>  Jim Sanderson	EA Determination 12/16/99 Transmittal to State 1/18/2000 State(s) NM EA Approved 2/16/2000 EA Distributed 2/24/2000 FONSI 2/16/2000	

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
<b>Chicago Operations Office</b>			
<b>Argonne Group</b>			
Decontamination and Disassembly (D&D) of the Hot Cells in Building 301 at Argonne National Laboratory  DOE/EA-1295	<u>Bill White, CH</u>  Mary Greene	EA Determination 3/23/99 Transmittal to State State(s) EA Approved EA Distributed FONSI	Project on hold pending funding.
<b>Brookhaven Group</b>			
Proposed Phase III Upgrade of the National Synchrotron Light Source, Brookhaven National Laboratory, Upton, New York  DOE/EA-1321	<u>Gerald Granzen, BHG</u>  Lee Jessee	EA Determination 11/15/95 Transmittal to State State(s) NY EA Approved EA Distributed FONSI	In preparation for transmittal to state, 5/00.
<b>Fossil Energy</b>			
Fontera Generation's Rio Bravo Electrical Interconnection near Mission, Texas  DOE/EA-1297	<u>Ellen Russell, FE</u>  Katherine Nakata  <i>Mike Skinker, GC-51</i>	EA Determination 3/9/99 Transmittal to State 4/22/99 State(s) TX EA Approved 7/9/99 EA Distributed 7/9/99 FONSI 7/9/99	Awaiting electronic files.
Sumas 2 - BC Hydro Interconnection Project, Sumas, Washington  DOE/EA-1298	<u>Ellen Russell, FE</u>  Katherine Nakata  <i>Mike Skinker, GC-51</i>	EA Determination 2/25/99 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	FE is awaiting Washington State's preparation of an EIS on the project before it prepares EA.

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
<b>Golden Field Office</b>			
Proposed Right-of-way Easement for Public Service Company of Colorado at the South Table Mountain Site, Colorado  DOE/EA-1254	<u>Steve Blazek, GO</u>  Denise Freeman	EA Determination 4/7/98 Transmittal to State State(s) CO EA Approved 4/17/98 EA Distributed 4/17/98 FONSI 4/17/98	Awaiting electronic files.
Wind Turbine Project  DOE/EA-1280	<u>Steve Blazek, GO</u>  Denise Freeman	EA Determination 9/17/98 Transmittal to State State(s) AK EA Approved EA Distributed FONSI	This proposed project was rescoped to include only a wind turbine. Preliminary site visits to Nome and Unalaska made Oct. 99.
<b>Energy Efficiency and Renewable Energy</b>			
Kalina Geothermal Demonstration Project, Steamboat Springs, Nevada  DOE/EA-1116	<u>Steve Blazek, GO</u>  Denise Freeman	EA Determination 10/1/93 * Transmittal to State 9/1/96 State(s) NV EA Approved 3/5/99 EA Distributed 3/10/99 FONSI 2/22/99	FONSI signed before date of EA. Awaiting electronic files.
<b>Grand Junction Project Office</b>			
<b>Environmental Management</b>			
Groundwater Compliance at the Tuba City Uranium Mill Tailings Site  DOE/EA-1268	Vivian Bowie	EA Determination 4/22/98 Transmittal to State State(s) AZ EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Groundwater Compliance at the Grand Junction UMTRA Project Site  DOE/EA-1312	<u>Don Metzler, GJPO</u>  Vivian Bowie	EA Determination 3/15/99 Transmittal to State State(s) CO EA Approved EA Distributed FONSI	
Groundwater Remediation at the Monument Valley UMTRA Project Site  DOE/EA-1313	<u>Don Metzler, GJPO</u>  Vivian Bowie	EA Determination 6/28/99 Transmittal to State State(s) AZ EA Approved EA Distributed FONSI	
Transfer of DOE Grand Junction Office to Non-DOE Ownership  DOE/EA-1338	<u>Tracy Plessinger, GJPO</u>  Mary Greene	EA Determination 1/3/2000 Transmittal to State State(s) EA Approved EA Distributed FONSI	
<b>Idaho Operations Office</b>			
Decontamination and Dismantlement of the Advanced Reactivity Measurement Facility and Coupled Fast Reactivity Measurements Facility at the Idaho National Engineering and Environmental Laboratory  DOE/EA-1310	<u>Paul Martin, ID</u>  Hitesh Nigam	EA Determination 3/27/99 Transmittal to State 9/17/99 State(s) ID EA Approved Proposed FONSI 12/3/99 EA Distributed FONSI	The 30-day comment period for the proposed FONSI ended 1/3/00.

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
<b>National Energy Technology Laboratory</b>			
Co-Utilization of Coal with E-fuel from the SlurryCarb Process  DOE/EA-1309	<u>Inez Graetzer, BPA</u>  Denise Freeman	EA Determination 6/18/99 Transmittal to State State(s) NJ EA Approved EA Distributed FONSI	
Remediation of the Rock Springs In- Situ Oil Shale Retorting Test Site, Rocks Springs Test Site, Sweetwater County, Wyoming  DOE/EA-1331	<u>Roy Spears, NETL</u>  Denise Freeman	EA Determination 12/8/99 Transmittal to State State(s) WY EA Approved EA Distributed FONSI	
Participation in the Ocean Sequestration of CO2 Field Experiment, Hawaii  DOE/EA-1336	<u>Perry Bergman, NETL</u>  Denise Freeman  <i>Ed LeDuc, GC-51</i>	EA Determination 1/25/2000 Transmittal to State State(s) HI EA Approved EA Distributed FONSI	
Demonstration of a Coking Reactor Module at LTV Steel  DOE/EA-1337	<u>Janice Murphy, NETL</u>  Denise Freeman	EA Determination 1/18/2000 Transmittal to State State(s) OH EA Approved EA Distributed FONSI	



Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
<b>Naval Petroleum Reserves in California</b>			
<b>Fossil Energy</b>			
Environmental Remediation and Cultural Resource Work at NPR-1 Under the Purchase and Sale  DOE/EA-1288	<u>Don Ellison, NPO</u>  Katherine Nakata  <i>Dean Monroe, GC-51</i>	EA Determination 12/10/98 Transmittal to State 9/9/99 State(s) CA EA Approved EA Distributed FONSI	
West Elk Hills 3-D Seismic Survey of Off-Unit Property at Occidental of Elk Hills, Inc., Kern County, California  DOE/EA-1304	<u>Don Ellison, NPO</u>  Katherine Nakata  <i>Steve Ferguson, GC-51</i>	EA Determination 6/8/99 Transmittal to State 8/25/99 State(s) CA EA Approved 9/15/99 EA Distributed 9/15/99 FONSI 9/15/99	Joint EA with Bureau of Land Management. Awaiting electronic files.
<b>Nevada Operations Office</b>			
<b>Environmental Management</b>			
Proposed Desert Rock Sky Park, Nevada Test Site  DOE/EA-1300	<u>Kevin Thorton, NV</u>  Jim Sanderson	EA Determination 4/29/99 Transmittal to State 10/27/99 State(s) NV EA Approved EA Distributed FONSI	
Aerial Operations Facility in Area 6 at the Nevada Test Site (NTS)  DOE/EA-1334	<u>Tim Cooper, NV</u>  Jim Sanderson	EA Determination 12/30/99 Transmittal to State 1/18/2000 State(s) NV EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
<b>Nuclear Energy, Science and Technology</b>			
Disposition of Russian Federation Titled Natural Uranium  DOE/EA-1290	<u>Bob George, NE</u>  Jim Sanderson	EA Determination 2/25/99 Transmittal to State State(s) EA Approved EA Distributed FONSI	
<b>Oak Ridge Operations Office</b>			
New Technologies for Biological Warfare Agent Detection, Destruction, and Personnel Protection  DOE/EA-1314	<u>David Cunningham, OR</u>  Mary Greene	EA Determination 2/2/99 Transmittal to State State(s) TN EA Approved EA Distributed FONSI	
U.S. Department of Energy Lease of Portions of Parcel ED-3 and Environs on the Oak Ridge Reservation to the Community Reuse Organization of East Tennessee.  DOE/EA-1316	<u>Kimberly Lang, OR</u>  Mary Greene	EA Determination 5/27/99 Transmittal to State 2/1/2000 State(s) TN EA Approved EA Distributed FONSI	
Sale of Zinc Bromide for Reuse  DOE/EA-1324	<u>Brian Demonio, OR</u>  Mary Greene	EA Determination 10/4/99 Transmittal to State State(s) TN, TX EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
<b>Environmental Management</b>			
Proposed Construction and Operation of the Vortec Corporation Cyclone Melting System to Treat Waste of the Paducah Gaseous Diffusion Plant, Paducah Kentucky  DOE/EA-1230	<u>W. David Tidwell, OR</u>  Mary Greene Carolyn Osborne  <i>Ed LeDuc, GC-51</i>	EA Determination 10/22/97 Transmittal to State 8/2/99 State(s) KY EA Approved EA Distributed FONSI	EA originally circulated for pre-approval review on 3/11/98. Based on comments received, EA was revised and recirculated 8/99.
Off-Site Transportation of Low Level Waste, Oak Ridge Reservation, Oak Ridge, Tennessee  DOE/EA-1315	<u>Bill McMillan, OR</u>  Mary Greene	EA Determination 11/6/98 Transmittal to State State(s) TN EA Approved EA Distributed FONSI	
U.S. Department of Energy Offsite Transportation of Mixed Low -Level Waste  DOE/EA-1317	<u>Bryan Westich, OR</u>  Mary Greene	EA Determination 12/9/98 Transmittal to State State(s) TN EA Approved EA Distributed FONSI	
Low-level Waste Storage at the K-1131 Area, East Tennessee Technology Park, Oak Ridge, Tennessee  DOE/EA-1333	<u>Bill McMillan, OR</u>  Mary Greene	EA Determination 12/6/99 Transmittal to State State(s) TN EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
<b>Oakland Operations Office</b>			
Terrascale Simulation Facility, Lawrence Livermore National Laboratory, California  DOE/EA-1305	<u>Kenneth Quitarano, OAK</u>  Lee Jessee	EA Determination 3/16/99 Transmittal to State 7/28/99 State(s) CA EA Approved 10/29/99 EA Distributed FONSI 10/29/99	Awaiting electronic files.
<b>Office of Science</b>			
Implementation of the Natural and Accelerated Bioremediation Research Program and Selection of the Field Research Centers  DOE/EA-1196	<u>Steve Blazek, GO</u>  Mary Greene  <i>Rick Ahern, GC-51</i>	EA Determination 10/15/96 Transmittal to State 1/12/2000 State(s) TN,WA EA Approved EA Distributed FONSI	
<b>Power Administrations</b>			
<b>Bonneville Power Administration</b>			
Nez Perce Trout Ponds, Idaho  DOE/EA-1256	<u>Nancy Weintraub, BPA</u>  Katherine Nakata	EA Determination 4/16/98 Transmittal to State State(s) ID EA Approved EA Distributed FONSI	BPA will coordinate with Nez Perce Tribe. Project funding is on hold.
Johnson Creek Artificial Propagation Enhancement, McCall Valley County, Idaho  DOE/EA-1263	<u>Eric Powers, BPA</u>  Katherine Nakata	EA Determination 3/31/98 Transmittal to State State(s) ID EA Approved EA Distributed FONSI	Project may be upgraded to an EIS pending study on water supply.

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Coeur d'Alene Trout Production Facility, Plummer, Benewah County, Idaho  DOE/EA-1275	<u>Eric Powers, BPA</u>  Katherine Nakata	EA Determination 8/4/98 Transmittal to State State(s) ID EA Approved EA Distributed FONSI	This action has been delayed due to objections from the Coeur d'Alene tribe.
Reedsport-Fairview Transmission Project, Coos County, Oregon  DOE/EA-1283	<u>Nancy Wittpenn, BPA</u>  Katherine Nakata	EA Determination 11/10/98 Transmittal to State 2/22/99 State(s) OR EA Approved 6/11/99 EA Distributed 6/11/99 FONSI 6/11/99	Notice of Floodplain and Wetlands Involvement (63 FR 64249, 11/19/98). Public comment period ended 12/4/98. Awaiting electronic file.
Idaho Development of Fish and Game (IDFG) Snake River Chinook Captive Rearing Project  DOE/EA-1301	<u>Lauri Croff, BPA</u>  Katherine Nakata	EA Determination 4/30/99 Transmittal to State 8/5/99 State(s) ID EA Approved EA Distributed FONSI	
Tucannon River Spring Chinook Captive Broodstock Program, Lyons Ferry, Washington  DOE/EA-1326	<u>Colleen Spiering, BPA</u>  Katherine Nakata	EA Determination 11/3/99 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	
Tanner Tap, North Bend, Washington  DOE/EA-1328	<u>Gene Lynard, BPA</u>  Katherine Nakata	EA Determination 11/19/99 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
500 kV Transmission Line into the Echo Lake Substation from Schultz- River No. 2, Kangley, Washington  DOE/EA-1330	<u>Gene Lynard, BPA</u>  Katherine Nakata	EA Determination 12/10/99 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	
<b>Western Area Power Administration</b>			
Proposal to Relocate Lost Canyon 230-kV Transmission Line, Montrose County, Colorado  DOE/EA-1287	<u>Rodney Jones, WAPA</u>  Katherine Nakata	EA Determination 1/9/99 Transmittal to State State(s) CO EA Approved EA Distributed FONSI	
Buchanan Boulevard Reconstruction, Boulder City, Nevada.  DOE/EA-1318	<u>John Holt, WAPA</u>  Katherine Nakata	EA Determination 6/15/99 Transmittal to State State(s) NV EA Approved EA Distributed FONSI	
Mead Substation Access Road and Water Supply Improvements  DOE/EA-1325	<u>John Holt, WAPA</u>  Katherine Nakata	EA Determination 10/19/99 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	Notice of Floodplain Involvement (64 FR 58057, 10/28/99).

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
<b>Richland Operations Office</b>			
<b>Environmental Management</b>			
Arid Lands Ecology Reserve Comprehensive Conservation Plan  DOE/EA-1311	<u>Dana Ward, RL</u>  Yardena Mansoor	EA Determination 6/30/99 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	Department of the Interior is the lead agency for preparing EA; DOE will be cooperating agency.
Disposition of Surplus Hanford Site Uranium  DOE/EA-1319	<u>Paul F.X. Dunigan, RL</u>  Hitesh Nigam	EA Determination 6/24/99 Transmittal to State 12/16/99 State(s) TN,WA EA Approved EA Distributed FONSI	Comment period on Draft EA extended to 2/22/00.
<b>Rocky Flats Office</b>			
<b>Environmental Management</b>			
Onsite Treatment of Low-Level Mixed Waste at the Rocky Flats Environmental Technology Center  DOE/EA-1292	<u>Joe Rau, RF</u>  Mary Greene	EA Determination 5/12/98 Transmittal to State 2/13/99 State(s) CO EA Approved 3/22/99 EA Distributed 3/22/99 FONSI 3/22/99	Awaiting electronic files.

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
<b>Savannah River Operations Office</b>			
<b>Environmental Management</b>			
Natural Resource Management Activities at the Savannah River Site, Aiken, SC  DOE/EA-0826	<u>Steve Danker, SR</u>  Yardena Mansoor	EA Determination 12/6/90 Transmittal to State State(s) GA,SC EA Approved 7/15/93 EA Distributed 8/15/93 FONSI 7/15/93 Revised FONSI	SR is revising FONSI to reflect additional area under resource management.
Centralization and Upgrading of the Sanitary Wastewater System at the Savannah River Site, Aiken, South Carolina  DOE/EA-0878	<u>Steve Danker, SR</u>  Yardena Mansoor	EA Determination 7/10/92 Transmittal to State 9/1/93 State(s) GA,SC EA Approved 9/30/93 EA Distributed 10/15/93 FONSI 9/30/93 Revised FONSI 2/3/2000	Revised FONSI was distributed on 2/14/00.
Pond B Dam Repair Project, Savannah River Site, Aiken, South Carolina  DOE/EA-1285	<u>Steve Danker, SR</u>  Yardena Mansoor	EA Determination 12/8/98 Transmittal to State 7/12/99 State(s) GA,SC EA Approved 9/27/99 EA Distributed 10/20/99 FONSI 9/27/99	Floodplain and wetlands involvement notification (64 FR 38899; 7/20/99) for the Pond B Dam repair project. Awaiting electronic files.
Interim Measures for the Mixed Waste Management Facility Groundwater at the Burial Ground Complex at the Savannah River Site, Aiken, South Carolina  DOE/EA-1302	<u>Steve Danker, SR</u>  Yardena Mansoor	EA Determination 6/4/99 Transmittal to State 8/5/99 State(s) GA,SC EA Approved 12/8/99 EA Distributed 12/22/99 FONSI 12/8/99	Awaiting electronic files.



Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Offsite Transportation of Certain Low-Level and Mixed Radioactive Waste from SRS for Treatment and Disposal at Commercial Facilities, Aiken, South Carolina  DOE/EA-1308	<u>Steve Danker, SR</u>  Yardena Mansoor	EA Determination 6/17/99 Transmittal to State State(s) * EA Approved EA Distributed FONSI	* States affected are: AL, CO, GA, IL, KS, KY, MS, NE, SC, TN, TX, UT, WI, WY.
Construction and Operation of the Low Enriched Uranium Loading Station and Modification to the Existing Highly Enriched Uranium Blending Facilities at the Savannah River Site, Aiken, South Carolina  DOE/EA-1322	<u>Steve Danker, SR</u>  Yardena Mansoor	EA Determination 9/27/99 Transmittal to State State(s) GA,SC EA Approved EA Distributed FONSI	
Alternative Approach for the Defense Waste Processing Facility Glass Waste Canister Storage Facility at the Savannah River Site, Aiken, South Carolina  DOE/EA-1327	<u>Steve Danker, SR</u>  Yardena Mansoor	EA Determination 11/9/99 Transmittal to State State(s) GA,SC EA Approved EA Distributed FONSI	
<b>Strategic Petroleum Reserve Office</b>			
<b>Fossil Energy</b>			
Commercial Storage of Crude Oil within the Strategic Petroleum Reserve Bill Hill Site, Jefferson County, Texas  DOE/EA-1289	<u>David Brine, SPR</u>  Katherine Nakata	EA Determination 2/11/99 Transmittal to State State(s) TX EA Approved EA Distributed FONSI	

## Abbreviations of NEPA Terms and Milestones

<b>ANOI</b>	- Advance Notice of Intent	<b>F/W</b>	- Floodplain/Wetlands
<b>App Req</b>	- Approval Request for Draft or Final Environmental Impact Statement	<b>FY</b>	- Fiscal Year
<b>BLM</b>	- Bureau of Land Management	<b>KD</b>	- Key Decision
<b>CX</b>	- Categorical Exclusion	<b>MAP</b>	- Mitigation Action Plan
<b>DEIS</b>	- Draft Environmental Impact Statement	<b>NCO</b>	- NEPA Compliance Officer
<b>DROD</b>	- Draft Record of Decision	<b>NDM</b>	- NEPA Document Manager
<b>DSEIS</b>	- Draft Supplemental Environmental Impact Statement	<b>NOA</b>	- Notice of Availability
<b>EA</b>	- Environmental Assessment	<b>NOI</b>	- Notice of Intent
<b>EE/CA</b>	- Engineering Evaluation/Cost Analysis	<b>PEIS</b>	- Programmatic Environmental Impact Statement
<b>EIR</b>	- Environmental Impact Report (California)	<b>PFONSI</b>	- Proposed Finding of No Significant Impact
<b>EIS</b>	- Environmental Impact Statement	<b>PH</b>	- Public Hearings
<b>FEIS</b>	- Final Environmental Impact Statement	<b>ROD</b>	- Record of Decision
<b>FONSI</b>	- Finding of No Significant Impact	<b>SA</b>	- Supplement Analysis
<b>FR</b>	- Federal Register	<b>SCP</b>	- Public Scoping Period/Meeting(S)
<b>FSEIS</b>	- Final Supplemental Environmental Impact Statement	<b>SEIS</b>	- Supplemental EIS
		<b>USFWS</b>	- U.S. Fish and Wildlife Service

### EPA Rating of Draft EISs

(Paraphrase)

#### Environmental Impacts of Proposed Federal Activities

##### **LO: Lack of Objection**

EPA review has not identified any potential impacts requiring changes to the proposal.

##### **EC: Environmental Concerns**

EPA review has identified environmental impacts that should be Avoided to fully protect the environment.

##### **EO: Environmental Objections**

EPA review has identified significant impacts that must be avoided to adequately protect the environment.

##### **EU: Environmentally Unsatisfactory**

EPA review has identified adverse impacts of sufficient magnitude that they are unsatisfactory from the standpoints of public health or welfare or environmental quality. The proposal may be referred to CEQ unless the unsatisfactory impacts are corrected at the final EIS stage.

#### Adequacy of Draft EIS

##### **1. Adequate**

The EIS=s treatment of impacts and alternatives is adequate.

##### **2. Insufficient Information**

The draft EIS does not contain sufficient information to fully assess All reasonable alternatives.

##### **3. Inadequate**

The deficiencies in impact analysis of alternatives are of such magnitude that a revised draft EIS should be recirculated. The action is a potential candidate for referral to the CEQ.

## Abbreviations of DOE Program, Field Offices and National Laboratories

### DOE PROGRAM OFFICES

BPA	- Bonneville Power Administration
DP	- Defense Programs
EE	- Energy Efficiency and Renewable Energy
EH	- Environment, Safety and Health
EM	- Environmental Management
FE	- Fossil Energy
FI	- Field Integration
GC	- General Counsel
MD	- Fissile Materials Disposition
NE	- Nuclear Energy, Science and Technology
RW	- Civilian Radioactive Waste Management
S-1	- Secretary of Energy
SC	- Office of Science
SEPA	- Southeastern Power Administration
SWPA	- Southwestern Power Administration
WAPA	- Western Area Power Administration

### FIELD OFFICES

AAO	- Amarillo Area Office
AB	- Ashtabula Area Office
AL	- Albuquerque Operations Office
ARG	- Argonne Group
BHG	- Brookhaven Group
CAO	- Carlsbad Area Office
CH	- Chicago Operations Office
FN	- Fernald Area Office
FRMI	- Fermi Group
GJPO	- Grand Junction Project Office
GO	- Golden Field Office
ID	- Idaho Operations Office
KAO	- Kirtland Area Office
KCAO	- Kansas City Area Office

### FIELD OFFICES (continued)

LAO	- Los Alamos Area Office
MB	- Miamisburg Area Office
MSO	- Metairie Site Office
NPO	- Naval Petroleum and Oil Shale Reserves in CO, UT and WY
NPR	- Naval Petroleum Reserves in California
NV	- Nevada Operations Office
OH	- Ohio Field Office
OAK	- Oakland Operations Office
OR	- Oak Ridge Operations Office
PGDP	- Paducah Gaseous Diffusion Plant
RF	- Rocky Flats Field Office
RL	- Richland Operations Office
SPR	- Strategic Petroleum Reserves Project Office
SR	- Savannah River Operations Office
WVDP	- West Valley Demonstration Project

### NATIONAL LABORATORIES

ANL	- Argonne National Laboratory
BNL	- Brookhaven National Laboratory
ETEC	- Energy Technology Engineering Center
FERMI	- Fermi National Accelerator Laboratory
INEEL	- Idaho National Engineering and Environmental Laboratory
LANL	- Los Alamos National Laboratory
LBL	- Lawrence Berkeley Laboratory
LLNL	- Lawrence Livermore National Laboratory
NETL	- National Energy Technology Laboratory
NREL	- National Renewable Energy Laboratory
ORNL	- Oak Ridge National Laboratory
PPPL	- Princeton Plasma Physics Laboratory
SLAC	- Stanford Linear Accelerator Center
SNL	- Sandia National Laboratory

