

**U.S. DEPARTMENT OF ENERGY  
ENVIRONMENTAL IMPACT STATEMENTS AND ENVIRONMENTAL ASSESSMENTS  
STATUS CHART**

**Office of NEPA Policy and Assistance  
202-586-4600  
1-800-472-2756 (leave message)**

**Report Date: May 1, 2000**

This chart represents anticipated activity and is not a commitment for documentation or dates.

This chart is available on the DOE NEPA Web site.

The Uniform Resource Locator address (URL) is:

[tis.eh.doe.gov/nepa/](http://tis.eh.doe.gov/nepa/)

Environmental Impact Statements (EISs)	29	Active Environmental Assessments (EAs)	51
Supplement Analyses	6	Approved EAs; Seeking confirmation of distribution	14
Other/Undetermined	0	Other/Undetermined	4
Total Actions	35	Total Actions	69

- Shaded entries are NEPA reviews completed (e.g., ROD signed, EA/FONSI distributed) or canceled since the last report was issued. They will not appear in future charts.

EISs Completed/Canceled	0	EAs Completed/Canceled	0
Supplement Analyses Completed	0		

## TABLE OF CONTENTS

### ENVIRONMENTAL IMPACT STATEMENTS

Civilian Radioactive Waste Management.....	1
Environmental Management.....	1
Idaho Operations Office.....	1
Oak Ridge Operations Office.....	2
Ohio Field Office.....	3
Richland Operations Office.....	3
Savannah River Operations Office.....	5
Fossil Energy.....	6
National Energy Technology Laboratory.....	7
National Nuclear Security Administration (NNSA).....	10
Defense Programs.....	10
Albuquerque Operations Office.....	10
Oak Ridge Operations Office.....	11
Nuclear Energy, Science and Technology.....	11
Power Administrations.....	12
Bonneville Power Administration.....	12
Western Area Power Administration.....	15

### ENVIRONMENTAL ASSESSMENTS

Albuquerque Operations Office.....	19
Carlsbad Area Office.....	19
Kirtland Area Office.....	19
NNSA-Defense Programs.....	19
Los Alamos Area Office.....	19
NNSA-Defense Programs.....	19
Chicago Operations Office.....	20
Argonne Group.....	20
Brookhaven Group.....	20

### ENVIRONMENTAL ASSESSMENTS (cont.)

Fossil Energy.....	20
Golden Field Office.....	21
Energy Efficiency and Renewable Energy.....	21
Grand Junction Project Office.....	22
Environmental Management.....	22
Idaho Operations Office.....	23
National Energy Technology Laboratory.....	23
Naval Petroleum Resources California.....	24
Fossil Energy.....	24
Nevada Operations Office.....	24
Environmental Management.....	24
Nuclear Energy, Science and Technology.....	25
Oak Ridge Operations Office.....	25
Environmental Management.....	26
Oakland Operations Office.....	27
Office of Science.....	27
Ohio Field Office.....	28
Power Administrations.....	28
Bonneville Power Administration.....	28
Western Area Power Administration.....	30
Richland Operations Office.....	30
Environmental Management.....	30
Rocky Flats Office.....	31
Environmental Management.....	31
Savannah River Operations Office.....	31
Environmental Management.....	31
Strategic Petroleum Reserve Office.....	33
Fossil Energy.....	33
Abbreviations of NEPA Terms and Milestones.....	34
Abbreviations of DOE Program and Field Offices and National Laboratories.....	35

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2000 May	2000 Jun	2000 Jul	2000 Aug	Milestones Accomplished	Comments
<b>Civilian Radioactive Waste Management</b>							
EIS for a Geologic Repository for the Disposal of Spent Nuclear Fuel and High Level Radioactive Waste at Yucca Mountain, Nye County, Nevada  DOE/EIS-0250	<u>Ken Skipper, YMSCO</u>  Vivian Bowie  Angela Foster, GC-51 Janine Sweeney, GC-51					EIS Determination 12/22/87 NOI 8/1/95 Scoping Meeting(s) 8/29-10/24/95 DEIS NOA 8/13/99 Public Hearing(s) 9/27/99-2/22/00 EPA Rating EC-2 FEIS NOA	NOI (60 FR 40164); Summary of Public Scoping document approved 6/97 and NOA published (62 FR 36789). EPA NOA for DEIS (64 FR 44217); DOE NOA for DEIS (64 FR 44200, 8/13/99); additional public hearings (65 FR 442, 1/5/00; 64 FR 55260, 10/12/99). Extension of public comment period and additional hearing (65 FR 6192; 2/8/00). Public comment period 8/13/99-2/28/00; 21 public hearings throughout US.
<b>Environmental Management</b>							
<b>Idaho Operations Office</b>							
Idaho High-Level Waste and Facilities Disposition EIS  DOE/EIS-0287	<u>Richard Kimmel, ID</u>  Hitesh Nigam  Angela Foster, GC-51					EIS Determination 6/9/97 NOI 9/16/97 Scoping Meeting(s) 10/16-23/97 DEIS NOA 1/21/00 Public Hearing(s) 2/7-3/2/00 EPA Rating EC-2 FEIS NOA	NOI (62 FR 49209). Scoping meetings: 10/16/97 in Idaho Falls and 10/23/97 in Boise. EPA NOA (65 FR 3448, 1/21/00), DOE NOA (65 FR 3432, 1/21/00). Public comment period extended to 4/19/00 (65 FR 9257, 2/24/00).

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2000 May	2000 Jun	2000 Jul	2000 Aug	Milestones Accomplished	Comments
Oak Ridge Operations Office							
Treating Transuranic (TRU)/Alpha Low-Level Waste at Oak Ridge National Laboratory, Oak Ridge, Tennessee  DOE/EIS-0305	<u>Bill Cahill, OR</u>  Mary Greene  <i>Dean Monroe, GC-51</i>		FEIS App Req			NOI 1/27/99 Scoping Meeting(s) 2/11/99, 2/16/99 DEIS NOA 3/3/00 Public Hearing(s) 3/21/00 EPA Rating EC-2 FEIS NOA	NOI (64 FR 4079). Scoping period originally closed 2/26/99, extended through 3/18/99. NOA (65 FR 11575).
Management of Potentially Reusable Uranium Materials  DOE/EIS-0313	<u>Randy Devault, OR</u>  Katherine Nakata  <i>Judy Odoulamy, GC-51</i>	NOI		Scp Mtg.		EIS Determination 8/26/99 NOI	.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2000 May	2000 Jun	2000 Jul	2000 Aug	Milestones Accomplished	Comments
<b>Ohio Field Office</b>							
Completion of the West Valley Demonstration Project and Closure or Long-Term Management of the Western New York Nuclear Service Center, West Valley, New York  DOE/EIS-0226	<u>Dan Sullivan, WVDP</u>  Carolyn Osborne  Dean Monroe, GC-51 Janine Sweeney, GC-51					NOI 12/30/88 Scoping Meeting(s) 2/9/89 Implementation Plan 4/14/95 DEIS NOA 3/22/96 Public Hearing(s) 8/6/96 EPA Rating EO-2 FEIS NOA	Joint EIS with New York State Energy R&D Authority. Six month public comment period on DEIS ended 9/22/96. Four public information sessions 4/23-26/96.
<b>Richland Operations Office</b>							
Environmental Effects of Changes in DOE's Preferred Alternative for Batch Thermal Stabilization of Metals, Oxides, and Process Residues, Plutonium Finishing Plant EIS, Richland, Washington  DOE/EIS-0244-SA-02	<u>Paul F.X. Dunigan, Jr., RL</u>  Hitesh Nigam					SA Approved 8/2/99	No further NEPA analysis required. Awaiting electronic file.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2000 May	2000 Jun	2000 Jul	2000 Aug	Milestones Accomplished	Comments
Environmental Effects of Project W-460 and Related Changes to the Plutonium Finishing Plant Plutonium Stabilization and Packaging System, 200 West Area,, Hanford Site, Richland, Washington  DOE/EIS-0244-SA-03	<u>Paul F.X. Dunigan, Jr., RL</u>  Hitesh Nigam					SA Approved      3/9/00	No further NEPA analysis required. Awaiting electronic file.
Hanford Solid (Radioactive and Hazardous) Waste Program  DOE/EIS-0286	<u>Mike Collins, RL</u>  Hitesh Nigam  Ed LeDuc, GC-51					EIS Determination    5/21/97 NOI                        10/27/97 Scoping Meeting(s)   11/12-13/97 DEIS NOA	NOI (62 FR 55615). Public scoping period extended to 1/30/98 (62 FR 65254).

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2000 May	2000 Jun	2000 Jul	2000 Aug	Milestones Accomplished	Comments
Savannah River Operations Office							
Management of Spent Nuclear Fuel at Savannah River Site  DOE/EIS-0279	<u>Drew Grainger, SR</u>  Hitesh Nigam  <i>Janine Sweeney, GC-51</i>	ROD				EIS Determination 12/2/96 NOI 5/30/97 Scoping Meeting(s) 1/30/97 DEIS NOA 12/24/98 Public Hearing(s) 1/28/99, 2/2/99 EPA Rating EC-2 FEIS NOA 4/14/00 ROD	NOI (61 FR 69085). Public scoping period ended 3/3/97. DEIS NOA (EPA NOA 63 FR 71285); and DOE NOA (64 FR 2201). Public comment period ended 2/8/99. FEIS NOA ( 65 FR 20155).
Supplemental EIS for Salt Disposition Alternatives at Savannah River Site  DOE/EIS-0082-S2	<u>Larry Ling, SR</u>  Yardena Mansoor  <i>Janine Sweeney, GC-51</i>					SEIS Determination 1/22/99 NOI 2/22/99 Scoping Meeting(s) 3/11/99 DSEIS NOA	Supplemental to Defense Waste Processing Facility; addresses replacement of the In-Tank Precipitation (ITP) process. NOI (64 FR 8558). Public scoping period ended 4/8/99.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2000 May	2000 Jun	2000 Jul	2000 Aug	Milestones Accomplished	Comments
Savannah River Site (SRS) High-Level Waste Tank Closure  DOE/EIS-0303	<u>Larry Ling, SR</u>  Yardena Mansoor  Janine Sweeney, GC-51	DEIS App				EIS Determination 10/30/98 NOI 12/22/98 Scoping Meeting(s) 1/14-19/99 DEIS NOA	NOI (63 FR 71628). Public scoping period ended 2/12/99.
<b>Fossil Energy</b>							
NRG Energy Services, Inc., Arizona-Baja California 500 kV Transmission Line  DOE/EIS-0301	<u>Ellen Russell, FE</u>  Katherine Nakata  Rick Ahern, GC-51					EIS Determination 9/1/98 NOI 10/26/98 Scoping Meeting(s) 11/16-18/98 DEIS NOA	NOI and Notice of Floodplain and Wetlands Involvement (63 FR 57109). Public scoping meetings held 11/16/98 at Phoenix, Arizona; 11/17/98 at Yuma, Arizona; 11/18/98 at El Centro, Arizona.



Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2000 May	2000 Jun	2000 Jul	2000 Aug	Milestones Accomplished	Comments
Arizona-Sonora Interconnect Project, Public Service Company of New Mexico  DOE/EIS-0307	<u>Ellen Russell, FE</u>  Katherine Nakata  Rick Ahern, GC-51					EIS Determination 1/14/99 NOI 2/9/99 Scoping Meeting(s) 3/8-6/30/99 DEIS NOA	NOI and notice of floodplain and wetlands involvement (64 FR 7173). Notice (64 FR 13553) extending public scoping from 2/12/99-4/14/99. Scoping period reopened until 7/14/99 (64 FR 31204, 6/10/99). Public scoping meetings held: 3/8/99 at Nogales and Tucson, Arizona, 3/9/99 at Patagonia, Sells and Ajo, Arizona, 3/10/99 at Gila Bend and Casa Grande, Arizona, 6/29/99 at Green Valley and Tubac, Arizona; 6/30/99 at Sasabe, Three Points, and Tucson, Arizona.
<b>National Energy Technology Laboratory</b>							
Proposed Clean Power from Integrated Coal/Ore Reduction Project (CPICOR) at Vineyard, Utah  DOE/EIS-0280	<u>Joseph Renk, NETL</u>  Denise Freeman  Ed LeDuc, GC-51					EIS Determination 12/27/96 NOI 6/28/99 Scoping Meeting(s) 7/15/99 DEIS NOA	NOI (64 FR 34640). Public scoping period ended 8/16/99. Project is on hold until September 2000.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2000 May	2000 Jun	2000 Jul	2000 Aug	Milestones Accomplished	Comments
Low Emission Boiler System Project, Elkhart, Illinois  DOE/EIS-0284	<u>Soong Kim, NETL</u>  Denise Freeman  <i>Ed LeDuc, GC-51</i>					EIS Determination 9/3/96 NOI 12/13/96 Scoping Meeting(s) 1/15-16/97 DEIS NOA	NOI (61 FR 67003). Project is currently on hold pending the results of the Power Purchase Agreement negotiations.
JEA Circulating Fluidized Bed Combustor Project, Jacksonville, Florida  DOE/EIS-0289	<u>Lisa Hollingsworth, NETL</u>  Denise Freeman  <i>Ed LeDuc, GC-51</i>	FEIS App	ROD			EIS Determination 9/22/97 NOI 11/6/97 Scoping Meeting(s) 12/3/97 DEIS NOA 8/27/99 Public Hearing(s) 9/30/99 EPA Rating EC-2 FEIS NOA	NOI and Notice of Floodplain and Wetlands Involvement (62 FR 60889). Public scoping period ended on 12/31/97. DOE NOA (64 FR 46363, 8/25/99); EPA NOA (64 FR 46911). Public comment period on DEIS ended 10/15/99.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2000 May	2000 Jun	2000 Jul	2000 Aug	Milestones Accomplished	Comments
Proposed McIntosh Unit 4 Pressurized Circulating Fluidized Bed Demonstration Project, Lakeland, Florida  DOE/EIS-0304	<u>Lisa Hollingsworth, NETL</u>  Denise Freeman  <i>Ed LeDuc, GC-51</i>					EIS Determination 3/18/97 NOI 3/26/99 Scoping Meeting(s) 4/13/99 DEIS NOA	NOI (64 FR 14710). Public scoping period ended 5/21/99. Scoping meeting held 4/13/99 in Lakeland, Florida.
Kentucky Pioneer Integrated Gasification Combined Cycle (IGCC) Demonstration Project, Trapp, Kentucky (Clark County)  DOE/EIS-0318	<u>Roy Spears, NETL</u>  Denise Freeman  <i>Ed LeDuc, GC-51</i>	Scp Mtg.				EIS Determination 3/30/00 NOI 4/14/00 Scoping Meeting(s)	NOI (65 FR 20142).

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2000 May	2000 Jun	2000 Jul	2000 Aug	Milestones Accomplished	Comments
<b>National Nuclear Security Administration</b>							
<b>Defense Programs</b>							
Supplemental EIS for the National Ignition Facility Project Specific Analysis for the Stockpile Stewardship and Management PEIS  DOE/EIS-0236-S1	<u>Richard Scott, OAK</u>  Jim Sanderson  Steve Ferguson, GC-51	FEIS App Req	FEIS App			EIS Determination 10/27/97 NOI 9/25/98 DEIS NOA 11/5/99 Public Hearing(s) 12/1-8/99 EPA Rating EC-2 FEIS NOA	SEIS required by Joint Stipulation and Order by the U.S. District Court for the District of Columbia. NOI (63 FR 51341). Amended NOI (64 FR 42681, 8/5/99). EPA DEIS NOA (64 FR 60439); Amended NOA (64 FR 61635, 11/12/99).
<b>Albuquerque Operations Office</b>							
Proposed Relocation of the Los Alamos National Laboratory Technical Area 18 Missions  DOE/EIS-0319	<u>James Rose, DP</u>  Jim Sanderson					EIS Determination 4/5/00 NOI 4/26/00 Scoping Meeting(s)	The NOI is expected to be published in the Federal Register on or about 5/1/00. Scoping meetings will be held 5/17-25/00 in Los Alamos and Albuquerque, NM, Las Vegas, NV, and Idaho Falls, ID.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2000 May	2000 Jun	2000 Jul	2000 Aug	Milestones Accomplished	Comments
<b>Oak Ridge Operations Office</b>							
Site-wide EIS for Oak Ridge Y-12 Plant  DOE/EIS-0309	<u>Gary Hartman, OR</u>  Jim Sanderson  <i>Ed LeDuc, GC-51</i>		DEIS App Req			EIS Determination 8/25/99 NOI 3/17/99 Scoping Meeting(s) 4/13/99 DEIS NOA	NOI (64 FR 13179). Public scoping period ended 5/17/99. Public workshop held 9/27/99 in Oak Ridge, Tennessee.
<b>Nuclear Energy, Science and Technology</b>							
Treatment and Management of Sodium-Bonded Spent Nuclear Fuel  DOE/EIS-0306	<u>Susan Lesica, NE</u>  Hitesh Nigam  <i>Steve Ferguson, GC-51</i>	FEIS App	ROD			NOI 2/16/99 Scoping Meeting(s) 3/9-18/99 DEIS NOA 7/30/99 Public Hearing(s) 8/17-31/99 EPA Rating EC-2 FEIS NOA	NOI (64 FR 8553). Scoping period closed 4/8/99. DEIS NOA (64 FR 41420, 7/30/99); DOE NOA (64 FR 41420, 7/30/99). Public meetings held 8/17/99 at North Augusta, South Carolina; 8/24/99 at Boise, Idaho; 8/26/99 at Idaho Falls, Idaho; 8/31/99 at Arlington, Virginia. Public comment period 7/30/99 - 9/13/99.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2000 May	2000 Jun	2000 Jul	2000 Aug	Milestones Accomplished	Comments
PEIS for Accomplishing Expanded Civilian Nuclear Energy Research and Development and Isotope Production Missions in the United States, Including the Role of the Fast Flux Test Facility  DOE/EIS-0310	<u>Colette Brown, NE</u>  Beverly Stephens  Rick Ahern, GC-51		DEIS App Req	DEIS App		EIS Determination 8/18/99 NOI 9/10/99 Scoping Meeting(s) 10/13-27/99 DEIS NOA	NOI (64 FR 50064). Scoping meetings held include Oak Ridge, TN, 10/13/99; Idaho Falls, ID, 10/15/99; Seattle, WA, 10/18/99; Portland, OR, 10/19/99; Hood River, OR, 10/20/99; Richland, VA, 10/21/99; and Arlington, VA, 10/27/99. Public scoping period ended 10/31/99.
<b>Power Administrations</b>							
<b>Bonneville Power Administration</b>							
Glass Mountain/Four Mile Hill Geothermal Project, California  DOE/EIS-0266	<u>Kathy Fisher, BPA</u>  Katherine Nakata					NOI 6/1/96 Scoping Meeting(s) DEIS NOA 7/18/97 Public Hearing(s) 8/5-7/97, 8/29/97  EPA Rating EO-2 FEIS NOA 10/2/98 ROD	BPA and USFWS are cooperating agencies; BLM and FS are lead agencies. NOI (61 FR 28887). DEIS NOA (62 FR 38533). FEIS NOA (63 FR 53048). ROD pending USFS completion of ESA Section 7 process. BPA is awaiting completion of the Forest Service's ROD; DOE/ BPA may adopt the FEIS and issue ROD.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2000 May	2000 Jun	2000 Jul	2000 Aug	Milestones Accomplished	Comments
Yakima Fisheries Project-Natural Spawning Channels, Increased On- site Housing, and Upgrades to the Prosser Hatchery, Washington  DOE/EIS-0169-SA-02	<u>Tom McKinney, BPA</u>  Katherine Nakata					SA Approved      8/17/99	No further NEPA documentation required 8/17/99. Awaiting electronic file.
Bonneville Power Administration Transmission System Vegetation Management Program for California, Idaho, Montana, Oregon, Utah, Washington, and Wyoming  DOE/EIS-0285	<u>Stacy Mason, BPA</u>  Katherine Nakata					EIS Determination    6/6/97 NOI                      6/6/97 Scoping Meeting(s)   11/3-21/97 DEIS NOA              8/20/99 Public Hearing(s)      09/15/99 EPA Rating             EC-1 FEIS NOA	NOI (62 FR 32591). DEIS NOA (64 FR 45542). Public hearing held 9/15/99 in Portland, Oregon. Public comment period on DEIS ended 10/9/99.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2000 May	2000 Jun	2000 Jul	2000 Aug	Milestones Accomplished	Comments
Telephone Flat Geothermal Development Project  DOE/EIS-0298	<u>Kathy Fisher, BPA</u>  Katherine Nakata					EIS Determination NOI Scoping Meeting(s) 6/25-27/96 DEIS NOA 5/22/98 Public Hearing(s) 7/6-9/98 EPA Rating EC-2 FEIS NOA 3/5/99 ROD	This EIS is being prepared jointly by the BLM, USFS, BPA and the Siskiyou County California Air Pollution Control District. DEIS NOA (63 FR 2838). BPA is a cooperating agency and is awaiting completion of the Forest Service's ROD. DOE/BPA may adopt the FEIS and issue its own ROD.
Fish and Wildlife Implementation Plan  DOE/EIS-0312	<u>Charles Alton, BPA</u>  Katherine Nakata					NOI 10/8/99 Scoping Meeting(s) 2/3-3/14/00 DEIS NOA	NOI (64 FR 56488); notice of scoping meeting (65 FR 765, 1/6/00); notice of scoping meeting (65 FR 10066, 2/25/00). Scoping meetings: 2/3/00 and 3/14/00 in Portland, Oregon. Scoping period ends 3/31/00.



Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2000 May	2000 Jun	2000 Jul	2000 Aug	Milestones Accomplished	Comments
Environmental Impact Statement for the Kangley-Echo Lake Transmission Line  DOE/EIS-0317	<u>Gene Lynard, BPA</u>  Katherine Nakata					EIS Determination 12/10/99 NOI 3/28/00 Scoping Meeting(s) 4/11-11/00 DEIS NOA	.
<b>Western Area Power Administration</b>							
Proposed Revisions to Western's Integrated Resource Planning Program  DOE/EIS-0182-SA-01	<u>Dave Swanson, WAPA</u>  Katherine Nakata					SA Determination 12/21/99 SA Approved 3/10/00 Amended ROD 3/28/00	No further NEPA documentation required. ROD (65 FR 16389). Awaiting electronic files.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2000 May	2000 Jun	2000 Jul	2000 Aug	Milestones Accomplished	Comments
Sutter Power Project, Sutter County, California  DOE/EIS-0294	<u>Loreen McMahon, WAPA</u>  Katherine Nakata					EIS Determination 1/20/98 NOI 2/13/98 Scoping Meeting(s) 3/3/98 DEIS NOA 11/6/98 Public Hearing(s) 11/16/98 EPA Rating EO-2 FEIS NOA 4/23/99 ROD 6/15/99	WAPA was delegated approval authority for this EIS on 1/21/98. DEIS NOA (63 FR 59986). Comment period ended 12/14/98. FEIS NOA (64 FR 19999). ROD (64 FR 32041). Awaiting electronic file.
Platte River Cooperative Agreement, PEIS  DOE/EIS-0295	<u>Jim Hartman, WAPA</u>  Katherine Nakata					EIS Determination 2/5/98 NOI 2/10/98 Scoping Meeting(s) 2/25-4/7/98 DEIS NOA	NOI (63 FR 6768). WAPA will be cooperating agency; Bureau of Reclamation and U.S. Fish and Wildlife Service are co-leads.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2000 May	2000 Jun	2000 Jul	2000 Aug	Milestones Accomplished	Comments
Southpoint Power Project, Kingman County, Arizona  DOE/EIS-0308-SA-01	<u>John Bridges, WAPA</u>  Katherine Nakata					SA Determination 8/18/99 SA Approved	.
Southpoint Power Project Transmission Line Changes, Kingman County, Arizona  DOE/EIS-0308-SA-02	<u>Dave Swanson, WAPA</u>  Katherine Nakata					SA Determination 9/20/99 SA Approved	.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2000 May	2000 Jun	2000 Jul	2000 Aug	Milestones Accomplished	Comments
Caithness Big Sandy Project, Wikieup, AZ  DOE/EIS-0315	<u>Dave Swanson, WAPA</u>  Katherine Nakata					EIS Determination 3/3/00 NOI 4/18/00 Scoping Meeting(s)	NOI (65 FR 20811).

# **ENVIRONMENTAL ASSESSMENTS**

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
<b>Albuquerque Operations Office</b>			
<b>Carlsbad Area Office</b>			
Center for Applied Repository and Underground Science at the Waste Isolation Pilot Plant  DOE/EA-1340	<u>Harold Johnson, CAO</u>  Mary Greene	EA Determination 1/28/00 Transmittal to State State(s) NM EA Approved EA Distributed FONSI	
<b>Kirtland Area Office</b>			
<b>NNSA-Defense Programs</b>			
Construction and Operation of the Microsystems and Engineering Sciences Application (MESA) Complex at Sandia National Laboratories, New Mexico  DOE/EA-1335	<u>Carolyn Holloway, KAO</u>  Jim Sanderson	EA Determination 1/3/00 Transmittal to State State(s) NM EA Approved EA Distributed FONSI	
<b>Los Alamos Area Office</b>			
<b>NNSA-Defense Programs</b>			
Electrical Power Systems Upgrade Project at Los Alamos National Laboratory, New Mexico  DOE/EA-1247	<u>Lloyd Smith, LAAO</u>  Jim Sanderson	EA Determination 1/27/98 Transmittal to State State(s) NM EA Approved EA Distributed FONSI	A 6/25/98 letter notifies state, EPA, Native American tribes, etc., that EA will be prepared and invites participation in NEPA process.

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Wildfire Prevention Projects, Los Alamos National Laboratory, Los Alamos, New Mexico  DOE/EA-1329	<u>Carl Sykes, LAO</u>  Jim Sanderson	EA Determination 11/19/99 Transmittal to State State(s) NM EA Approved EA Distributed FONSI	
<b>Chicago Operations Office</b>			
<b>Argonne Group</b>			
Decontamination and Disassembly (D&D) of the Hot Cells in Building 301 at Argonne National Laboratory  DOE/EA-1295	<u>Bill White, CH</u>  Mary Greene	EA Determination 3/23/99 Transmittal to State State(s) IL EA Approved EA Distributed FONSI	Project on hold pending funding.
<b>Brookhaven Group</b>			
Proposed Phase III Upgrade of the National Synchrotron Light Source, Brookhaven National Laboratory, Upton, New York  DOE/EA-1321	<u>Gerald Granzen, BHG</u>  Beverly Stephens	EA Determination 11/15/95 Transmittal to State State(s) NY EA Approved EA Distributed FONSI	In preparation for transmittal to state, 8/00.
<b>Fossil Energy</b>			
Fontera Generation's Rio Bravo Electrical Interconnection near Mission, Texas  DOE/EA-1297	<u>Ellen Russell, FE</u>  Katherine Nakata  <i>Mike Skinker, GC-51</i>	EA Determination 3/9/99 Transmittal to State 4/22/99 State(s) TX EA Approved 7/9/99 EA Distributed 7/9/99 FONSI 7/9/99	Awaiting electronic files.

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Sumas 2 - BC Hydro Interconnection Project, Sumas, Washington  DOE/EA-1298	<u>Ellen Russell, FE</u>  Katherine Nakata  <i>Mike Skinker, GC-51</i>	EA Determination 2/25/99 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	This EA is on hold. FE is awaiting Washington State's preparation of an EIS on the project before it prepares EA.
<b>Golden Field Office</b>			
Right-of-way Easement for Public Service Company of Colorado at the South Table Mountain Site, Golden, Colorado  DOE/EA-1254	<u>Steve Blazek, GO</u>  Denise Freeman	EA Determination 4/7/98 Transmittal to State State(s) CO EA Approved 4/17/98 EA Distributed 4/17/98 FONSI 4/17/98	Awaiting electronic files.
Wind Turbine Project  DOE/EA-1280	<u>Steve Blazek, GO</u>  Denise Freeman	EA Determination 9/17/98 Transmittal to State State(s) AK EA Approved EA Distributed FONSI	This proposed project was rescope to include only a wind turbine. Preliminary site visits to Nome and Unalaska made Oct. 99.
<b>Energy Efficiency and Renewable Energy</b>			
Kalina Geothermal Demonstration Project, Steamboat Springs, Nevada  DOE/EA-1116	<u>Steve Blazek, GO</u>  Denise Freeman	EA Determination 10/1/93 * Transmittal to State 9/1/96 State(s) NV EA Approved 3/5/99 EA Distributed 3/10/99 FONSI 2/22/99	FONSI signed before date of EA. Awaiting electronic files.



Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
<b>Grand Junction Project Office</b>			
<b>Environmental Management</b>			
Groundwater Compliance at the Tuba City Uranium Mill Tailings Site  DOE/EA-1268	<u>Don Metzler, GJPO</u>  Vivian Bowie	EA Determination      4/22/98 Transmittal to State State(s)                AZ EA Approved EA Distributed FONSI	
Groundwater Compliance at the Grand Junction UMTRA Project Site  DOE/EA-1312	<u>Don Metzler, GJPO</u>  Vivian Bowie	EA Determination      3/15/99 Transmittal to State State(s)                CO EA Approved EA Distributed FONSI	
Groundwater Remediation at the Monument Valley UMTRA Project Site  DOE/EA-1313	<u>Don Metzler, GJPO</u>  Vivian Bowie	EA Determination      6/28/99 Transmittal to State State(s)                AZ EA Approved EA Distributed FONSI	
Transfer of DOE Grand Junction Office to Non-DOE Ownership  DOE/EA-1338	<u>Tracy Plessinger, GJPO</u>  Mary Greene	EA Determination      8/19/99 Transmittal to State State(s)                CO EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
<b>Idaho Operations Office</b>			
Decontamination and Dismantlement of the Advanced Reactivity Measurement Facility and Coupled Fast Reactivity Measurements Facility at the Idaho National Engineering and Environmental Laboratory  DOE/EA-1310	<u>Paul Martin, ID</u>  Hitesh Nigam	EA Determination 3/27/99 Transmittal to State 9/17/99 State(s) ID EA Approved 3/9/00 Proposed FONSI 12/3/99 EA Distributed FONSI 3/9/00	The 30-day comment period for the proposed FONSI ended 1/3/00. Awaiting electronic files.
<b>National Energy Technology Laboratory</b>			
Co-Utilization of Coal with E-fuel from the SlurryCarb Process  DOE/EA-1309	<u>Inez Graetzer, BPA</u>  Denise Freeman	EA Determination 6/18/99 Transmittal to State State(s) NJ EA Approved EA Distributed FONSI	
Remediation of the Rock Springs In-Situ Oil Shale Retorting Test Site, Rock Springs Test Site, Sweetwater County, Wyoming  DOE/EA-1331	<u>Roy Spears, NETL</u>  Denise Freeman	EA Determination 12/8/99 Transmittal to State State(s) WY EA Approved EA Distributed FONSI	
Participation in the Ocean Sequestration of CO2 Field Experiment, Hawaii  DOE/EA-1336	<u>Perry Bergman, NETL</u>  Denise Freeman  <i>Ed LeDuc, GC-51</i>	EA Determination 1/25/00 Transmittal to State State(s) HI EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Demonstration of a Coking Reactor Module at LTV Steel  DOE/EA-1337	<u>Janice Murphy, NETL</u>  Denise Freeman	EA Determination 1/18/00 Transmittal to State State(s) OH EA Approved EA Distributed FONSI	
<b>Naval Petroleum Reserves in California</b>			
<b>Fossil Energy</b>			
Environmental Remediation and Cultural Resource Work at NPR-1 Under the Purchase and Sale  DOE/EA-1288	<u>Don Ellison, NPO</u>  Katherine Nakata  <i>Dean Monroe, GC-51</i>	EA Determination 12/10/98 Transmittal to State 9/9/99 State(s) CA EA Approved 12/17/99 EA Distributed 12/17/99 FONSI 12/17/99	Awaiting electronic files.
West Elk Hills 3-D Seismic Survey of Off-Unit Property at Occidental of Elk Hills, Inc., Kern County, California  DOE/EA-1304	<u>Don Ellison, NPO</u>  Katherine Nakata  <i>Steve Ferguson, GC-51</i>	EA Determination 6/8/99 Transmittal to State 8/25/99 State(s) CA EA Approved 9/15/99 EA Distributed 9/15/99 FONSI 9/15/99	Joint EA with Bureau of Land Management. Awaiting electronic files.
<b>Nevada Operations Office</b>			
<b>Environmental Management</b>			
Proposed Desert Rock Sky Park, Nevada Test Site  DOE/EA-1300	<u>Kevin Thorton, NV</u>  Jim Sanderson	EA Determination 4/29/99 Transmittal to State 10/27/99 State(s) NV EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Aerial Operations Facility in Area 6 at the Nevada Test Site (NTS)  DOE/EA-1334	<u>Tim Cooper, NV</u>  Jim Sanderson	EA Determination 12/30/99 Transmittal to State 3/6/00 State(s) NV EA Approved EA Distributed FONSI	
<b>Nuclear Energy, Science and Technology</b>			
Disposition of Russian Federation Titled Natural Uranium  DOE/EA-1290	<u>Bob George, NE</u>  Jim Sanderson	EA Determination 2/25/99 Transmittal to State State(s) EA Approved EA Distributed FONSI	
<b>Oak Ridge Operations Office</b>			
New Technologies for Biological Warfare Agent Detection, Destruction, and Personnel Protection  DOE/EA-1314	<u>David Cunningham, OR</u>  Mary Greene	EA Determination 2/2/99 Transmittal to State State(s) TN EA Approved EA Distributed FONSI	
U.S. Department of Energy Lease of Portions of Parcel ED-3 and Environs on the Oak Ridge Reservation to the Community Reuse Organization of East Tennessee.  DOE/EA-1316	<u>Kimberly Lang, OR</u>  Mary Greene	EA Determination 5/27/99 Transmittal to State 2/1/00 State(s) TN EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Sale of Zinc Bromide for Reuse  DOE/EA-1324	<u>Brian Demonio, OR</u>  Mary Greene	EA Determination 10/4/99 Transmittal to State State(s) TN, TX EA Approved EA Distributed FONSI	
<b>Environmental Management</b>			
Proposed Construction and Operation of the Vortec Corporation Cyclone Melting System to Treat Waste of the Paducah Gaseous Diffusion Plant, Paducah Kentucky  DOE/EA-1230	<u>W. David Tidwell, OR</u>  Mary Greene Carolyn Osborne  <i>Ed LeDuc, GC-51</i>	EA Determination 12/22/97 Transmittal to State 8/2/99 State(s) KY EA Approved 3/8/00 EA Distributed FONSI 3/8/00	EA originally circulated for pre-approval review on 3/11/98. Based on comments received, EA was revised and recirculated 8/99. Awaiting electronic files.
Off-Site Transportation of Low Level Waste, Oak Ridge Reservation, Oak Ridge, Tennessee  DOE/EA-1315	<u>Bill McMillan, OR</u>  Mary Greene	EA Determination 11/6/98 Transmittal to State State(s) TN EA Approved EA Distributed FONSI	
Transportation of Low-Level Radioactive Mixed Waste from the Oak Ridge Reservation to Offsite Treatment or Disposal Facilities  DOE/EA-1317	<u>Mike Travaglini, OR</u>  Mary Greene	EA Determination 12/9/98 Transmittal to State State(s) TN EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Low-level Waste Storage at the K-1131 Area, East Tennessee Technology Park, Oak Ridge, Tennessee  DOE/EA-1333	<u>Bill McMillan, OR</u>  Mary Greene	EA Determination 12/6/99 Transmittal to State State(s) TN EA Approved EA Distributed FONSI	
Disposition of Waste at Paducah Site, Paducah, Kentucky  DOE/EA-1339	<u>W. David Tidwell, OR</u>  Mary Greene	EA Determination 2/1/00 Transmittal to State State(s) KY EA Approved EA Distributed FONSI	
<b>Oakland Operations Office</b>			
Terrascale Simulation Facility, Lawrence Livermore National Laboratory, California  DOE/EA-1305	<u>Kenneth Qutoriano, OAK</u>  Lee Jessee	EA Determination 3/16/99 Transmittal to State 7/28/99 State(s) CA EA Approved 10/29/99 EA Distributed FONSI 10/29/99	Awaiting electronic files.
<b>Office of Science</b>			
Implementation of the Natural and Accelerated Bioremediation Research Program and Selection of the Field Research Centers  DOE/EA-1196	<u>Steve Blazek, GO</u>  Mary Greene  <i>Rick Ahern, GC-51</i>	EA Determination 10/15/96 Transmittal to State 1/12/00 State(s) TN,WA EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
<b>Ohio Field Office</b>			
Consolidation of Heat Source Radioisotopes Thermo Electric Generators (HSRTG) Testing and Assembly Operations at Mound  DOE/EA-1343	<u>Timothy Frazier, NE</u>  Jim Sanderson	EA Determination 6/1/99 Transmittal to State State(s) OH EA Approved EA Distributed FONSI	
<b>Power Administrations</b>			
<b>Bonneville Power Administration</b>			
Nez Perce Trout Ponds, Idaho  DOE/EA-1256	<u>Nancy Weintraub, BPA</u>  Katherine Nakata	EA Determination 4/16/98 Transmittal to State State(s) ID EA Approved EA Distributed FONSI	BPA will coordinate with Nez Perce Tribe. Project funding is on hold.
Johnson Creek Artificial Propagation Enhancement, McCall Valley County, Idaho  DOE/EA-1263	<u>Eric Powers, BPA</u>  Katherine Nakata	EA Determination 3/31/98 Transmittal to State State(s) ID EA Approved EA Distributed FONSI	
Coeur d'Alene Trout Production Facility, Plummer, Benewah County, Idaho  DOE/EA-1275	<u>Eric Powers, BPA</u>  Katherine Nakata	EA Determination 8/4/98 Transmittal to State State(s) ID EA Approved EA Distributed FONSI	This action is on hold due to objections from the Coeur d'Alene tribe.

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Reedsport-Fairview Transmission Project, Coos County, Oregon  DOE/EA-1283	<u>Nancy Wittpenn, BPA</u>  Katherine Nakata	EA Determination 11/10/98 Transmittal to State 2/22/99 State(s) OR EA Approved 6/11/99 EA Distributed 6/11/99 FONSI 6/11/99	Notice of Floodplain and Wetlands Involvement (63 FR 64249, 11/19/98). Public comment period ended 12/4/98. Awaiting electronic file.
Idaho Development of Fish and Game (IDFG) Snake River Chinook Captive Rearing Project  DOE/EA-1301	<u>Lauri Croff, BPA</u>  Katherine Nakata	EA Determination 4/30/99 Transmittal to State 8/5/99 State(s) ID EA Approved EA Distributed FONSI	
Tucannon River Spring Chinook Captive Broodstock Program, Lyons Ferry, Washington  DOE/EA-1326	<u>Colleen Spiering, BPA</u>  Katherine Nakata	EA Determination 11/3/99 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	
Tanner Tap, North Bend, Washington  DOE/EA-1328	<u>Gene Lynard, BPA</u>  Katherine Nakata	EA Determination 11/19/99 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	
Rebuild of the Shelton-Kitsap 115 kV No. 2 Transmission Line, Shelton, Washington  DOE/EA-1342	<u>Dawn Boorse, BPA</u>  Katherine Nakata	EA Determination 1/27/00 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	



Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
<b>Western Area Power Administration</b>			
Proposal to Relocate Lost Canyon 230-kV Transmission Line, Montrose County, Colorado  DOE/EA-1287	<u>Rodney Jones, WAPA</u>  Katherine Nakata	EA Determination 1/9/99 Transmittal to State State(s) CO EA Approved 3/20/00 EA Distributed 3/27/00 FONSI 3/20/00	Awaiting electronic files.
Buchanan Boulevard Reconstruction, Boulder City, Nevada.  DOE/EA-1318	<u>John Holt, WAPA</u>  Katherine Nakata	EA Determination 6/15/99 Transmittal to State State(s) NV EA Approved EA Distributed FONSI	
Mead Substation Access Road and Water Supply Improvements  DOE/EA-1325	<u>John Holt, WAPA</u>  Katherine Nakata	EA Determination 10/19/99 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	Notice of Floodplain Involvement (64 FR 58057, 10/28/99).
<b>Richland Operations Office</b>			
<b>Environmental Management</b>			
Arid Lands Ecology Reserve Comprehensive Conservation Plan  DOE/EA-1311	<u>Dana Ward, RL</u>  Yardena Mansoor	EA Determination 6/30/99 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	Department of the Interior is the lead agency for preparing EA; DOE will be cooperating agency.

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Disposition of Surplus Hanford Site Uranium  DOE/EA-1319	<u>R.L. Guillen, RL</u>  Hitesh Nigam	EA Determination 6/24/99 Transmittal to State 12/16/99 State(s) TN,WA EA Approved EA Distributed FONSI	Comment period on Draft EA extended to 2/22/00.
<b>Rocky Flats Office</b>			
<b>Environmental Management</b>			
Onsite Treatment of Low-Level Mixed Waste, Rocky Flats Environmental Technology Center, Colorado  DOE/EA-1292	<u>Joe Rau, RF</u>  Mary Greene	EA Determination 5/12/98 Transmittal to State 2/13/99 State(s) CO EA Approved 3/22/99 EA Distributed 3/22/99 FONSI 3/22/99	Awaiting electronic files.
<b>Savannah River Operations Office</b>			
<b>Environmental Management</b>			
Natural Resource Management Activities at the Savannah River Site, Aiken, SC  DOE/EA-0826	<u>Steve Danker, SR</u>  Yardena Mansoor	EA Determination 12/6/90 Transmittal to State State(s) GA,SC EA Approved 7/15/93 EA Distributed 8/15/93 FONSI 7/15/93 Revised FONSI	SR is revising FONSI to reflect additional area under resource management.
Pond B Dam Repair Project, Savannah River Site, Aiken, South Carolina  DOE/EA-1285	<u>Steve Danker, SR</u>  Yardena Mansoor	EA Determination 12/8/98 Transmittal to State 7/12/99 State(s) GA,SC EA Approved 9/27/99 EA Distributed 10/20/99 FONSI 9/27/99	Floodplain and wetlands involvement notification (64 FR 38899; 7/20/99) for the Pond B Dam repair project. Awaiting electronic files.

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Interim Measures for the Mixed Waste Management Facility Groundwater at the Burial Ground Complex at the Savannah River Site, Aiken, South Carolina  DOE/EA-1302	<u>Steve Danker, SR</u>  Yardena Mansoor	EA Determination 6/4/99 Transmittal to State 8/5/99 State(s) GA,SC EA Approved 12/8/99 EA Distributed 12/22/99 FONSI 12/8/99	Awaiting electronic files.
Offsite Transportation of Certain Low-Level and Mixed Radioactive Waste from SRS for Treatment and Disposal at Commercial Facilities, Aiken, South Carolina  DOE/EA-1308	<u>Steve Danker, SR</u>  Yardena Mansoor	EA Determination 6/17/99 Transmittal to State State(s) * EA Approved EA Distributed FONSI	* States affected are: AL, CO, GA, IL, KS, KY, MS, NE, SC, TN, TX, UT, WI, WY.
Construction and Operation of the Highly Enriched Uranium Blend-Down Facilities at the Savannah River Site, Aiken, South Carolina  DOE/EA-1322	<u>Steve Danker, SR</u>  Yardena Mansoor	EA Determination 9/27/99 Transmittal to State 4/18/00 State(s) GA,SC EA Approved EA Distributed FONSI	
Alternative Approach for the Defense Waste Processing Facility Glass Waste Canister Storage Facility at the Savannah River Site, Aiken, South Carolina  DOE/EA-1327	<u>Steve Danker, SR</u>  Yardena Mansoor	EA Determination 11/9/99 Transmittal to State 3/29/00 State(s) GA,SC EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Strategic Petroleum Reserve Office			
Fossil Energy			
Commercial Storage of Crude Oil within the Strategic Petroleum Reserve Bill Hill Site, Jefferson County, Texas  DOE/EA-1289	<u>David Brine, SPR</u>  Katherine Nakata	EA Determination     2/11/99 Transmittal to State State(s)                TX EA Approved EA Distributed FONSI	

## Abbreviations of NEPA Terms and Milestones

<b>ANOI</b>	- Advance Notice of Intent	<b>F/W</b>	- Floodplain/Wetlands
<b>App Req</b>	- Approval Request for Draft or Final Environmental Impact Statement	<b>FY</b>	- Fiscal Year
<b>BLM</b>	- Bureau of Land Management	<b>KD</b>	- Key Decision
<b>CX</b>	- Categorical Exclusion	<b>MAP</b>	- Mitigation Action Plan
<b>DEIS</b>	- Draft Environmental Impact Statement	<b>NCO</b>	- NEPA Compliance Officer
<b>DROD</b>	- Draft Record of Decision	<b>NDM</b>	- NEPA Document Manager
<b>DSEIS</b>	- Draft Supplemental Environmental Impact Statement	<b>NOA</b>	- Notice of Availability
<b>EA</b>	- Environmental Assessment	<b>NOI</b>	- Notice of Intent
<b>EE/CA</b>	- Engineering Evaluation/Cost Analysis	<b>PEIS</b>	- Programmatic Environmental Impact Statement
<b>EIR</b>	- Environmental Impact Report (California)	<b>PFONSI</b>	- Proposed Finding of No Significant Impact
<b>EIS</b>	- Environmental Impact Statement	<b>PH</b>	- Public Hearings
<b>FEIS</b>	- Final Environmental Impact Statement	<b>ROD</b>	- Record of Decision
<b>FONSI</b>	- Finding of No Significant Impact	<b>SA</b>	- Supplement Analysis
<b>FR</b>	- Federal Register	<b>SCP</b>	- Public Scoping Period/Meeting(S)
<b>FSEIS</b>	- Final Supplemental Environmental Impact Statement	<b>SEIS</b>	- Supplemental EIS
		<b>USFWS</b>	- U.S. Fish and Wildlife Service

### EPA Rating of Draft EISs

(Paraphrase)

#### Environmental Impacts of Proposed Federal Activities

##### **LO: Lack of Objection**

EPA review has not identified any potential impacts requiring changes to the proposal.

##### **EC: Environmental Concerns**

EPA review has identified environmental impacts that should be Avoided to fully protect the environment.

##### **EO: Environmental Objections**

EPA review has identified significant impacts that must be avoided to adequately protect the environment.

##### **EU: Environmentally Unsatisfactory**

EPA review has identified adverse impacts of sufficient magnitude that they are unsatisfactory from the standpoints of public health or welfare or environmental quality. The proposal may be referred to CEQ unless the unsatisfactory impacts are corrected at the final EIS stage.

#### Adequacy of Draft EIS

##### **1. Adequate**

The EIS's treatment of impacts and alternatives is adequate.

##### **2. Insufficient Information**

The draft EIS does not contain sufficient information to fully assess All reasonable alternatives.

##### **3. Inadequate**

The deficiencies in impact analysis of alternatives are of such magnitude that a revised draft EIS should be recirculated. The action is a potential candidate for referral to the CEQ.

## Abbreviations of DOE Program, Field Offices and National Laboratories

### DOE PROGRAM OFFICES

BPA	- Bonneville Power Administration
EE	- Energy Efficiency and Renewable Energy
EH	- Environment, Safety and Health
EM	- Environmental Management
FE	- Fossil Energy
FI	- Field Integration
GC	- General Counsel
NNSA	- National Nuclear Security Administration
NNSA-DP	- NNSA-Defense Programs
NNSA-NN	- NNSA-Nonproliferation and National Security
NE	- Nuclear Energy, Science and Technology
RW	- Civilian Radioactive Waste Management
S-1	- Secretary of Energy
SC	- Office of Science
SEPA	- Southeastern Power Administration
SWPA	- Southwestern Power Administration
WAPA	- Western Area Power Administration

### FIELD OFFICES

AAO	- Amarillo Area Office
AB	- Ashtabula Area Office
AL	- Albuquerque Operations Office
ARG	- Argonne Group
BHG	- Brookhaven Group
CAO	- Carlsbad Area Office
CH	- Chicago Operations Office
FN	- Fernald Area Office
FRMI	- Fermi Group
GJPO	- Grand Junction Project Office
GO	- Golden Field Office
ID	- Idaho Operations Office
KAO	- Kirtland Area Office
KCAO	- Kansas City Area Office

### FIELD OFFICES (continued)

LAO	- Los Alamos Area Office
MB	- Miamisburg Area Office
MSO	- Metairie Site Office
NPO	- Naval Petroleum and Oil Shale Reserves in CO, UT and WY
NPR	- Naval Petroleum Reserves in California
NV	- Nevada Operations Office
OH	- Ohio Field Office
OAK	- Oakland Operations Office
OR	- Oak Ridge Operations Office
PGDP	- Paducah Gaseous Diffusion Plant
RF	- Rocky Flats Field Office
RL	- Richland Operations Office
SPR	- Strategic Petroleum Reserves Project Office
SR	- Savannah River Operations Office
WVDP	- West Valley Demonstration Project
YMSCO	- Yucca Mountain Site Characterization Office

### NATIONAL LABORATORIES

ANL	- Argonne National Laboratory
BNL	- Brookhaven National Laboratory
ETEC	- Energy Technology Engineering Center
FERMI	- Fermi National Accelerator Laboratory
INEEL	- Idaho National Engineering and Environmental Laboratory
LANL	- Los Alamos National Laboratory
LBL	- Lawrence Berkeley Laboratory
LLNL	- Lawrence Livermore National Laboratory
NETL	- National Energy Technology Laboratory
NREL	- National Renewable Energy Laboratory
ORNL	- Oak Ridge National Laboratory
PPPL	- Princeton Plasma Physics Laboratory
SLAC	- Stanford Linear Accelerator Center
SNL	- Sandia National Laboratory

